

Project Zephyr - Q3 Status Report

Prepared for the steering committee.

Headline: quarterly revenue grew 23 percent to 4.8 million.

The migration to the new billing platform (codename HALCYON) finished on schedule.

Customer churn fell to 2.1 percent, the lowest figure since the program began.

Risks and next steps

Risk: the data warehouse vendor contract expires in November.

Next step: sign the renewal before the October board meeting.

Owner: Priya Natarajan (program director).